


# ***Defense Travel System***




## **Air Force DTS MAJCOM Workshop**

**September 20- 21, 2000**

**Pamela A. Arias, Colonel, USAF  
Program Director**




# ***Outline***



- ✦ **Background of the Defense Travel System**
- ▮ **Reengineering the System**
- ▮ **Transition to USTRANSCOM**
- ▮ **DTS Vision**
- ▮ **Global DTS**
- ▮ **Cost Savings**
- ▮ **Testing**
- ▮ **New Deployment Vector**



# ***Background***



- ◆ **National Performance Review - Sep '93**


***Report called for overhaul of entire DoD travel system.***

- ◆ **DoD Travel Reengineering Task Force - Jan '95**

***DoD travel system is fragmented, inefficient, expensive to administer, and occasionally impedes mission accomplishment .***



# **Background (con't)**




## **DoD Travel Reengineering Task For Recommendations:**

- ✦ **Consolidate Travel Services under one single procurement entity**
- ▢ **Simplify traveler entitlements and publish in *English***
- ▢ **Decentralize travel budgets**
- ▢ **Make supervisors responsible for managing travel**
- ▢ **Use full-service civilian commercial travel contractors to make all arrangements**
- ▢ **Use government charge cards**
- ▢ **Speed travel voucher settlement**

**the Goal: A fair and equitable temporary duty travel system  
of claims for all DoD organizations.**



# ***DTS Oversight Today***



✦ **Office of the Secretary of Defense  
Comptroller**

✦ **Mr. Bill Lynn and Ms. Alice Maroni**

▮ **Office of the Secretary of Defense -  
Acquisition Technology &**

**Logistics**

▮ **Ms. Mary Lou McHugh**


▮ **Office of the Secretary of Defense -**

**Personnel & Readiness**

▮ **Mr. Steve Westbrook**



# ***DTS Oversight Tomorrow***



## **✦ Transition to TRANSCOM**

### **□ MTMC - likely home**

**✦ Dec 95 OSD memo directed USTRANSCOM provide a single procurement authority for travel services**

### **□ MTMC currently provides:**



**✦ Security certification & accreditation**

**□ Contracting services**

**□ Legal advisor**



# ***DTS Vision***



**A seamless, paperless,  
temporary duty travel system  
that meets the needs of  
travelers, commanders, and  
process owners.**

**It must *reduce costs, support  
mission requirements, and  
provide superior customer***



# ***System of Firsts***




- ✦ **Lots of Development - policies, procedures & software**
  - ✦ **End-to-end electronic management of all DoD travel data**
  - ▢ **Automates reengineered travel policies / procedures**
  - ▢ **Electronic commerce with 35+ DoD financial systems**
  - ▢ **DoD Public Key Infrastructure**
    - ▢ **For DTS initially**
    - ▢ **Now used for all DoD applications**
  - ▢ **Single user entry of data**
  - ▢ **Interface with industry reservations systems**






# Global DTS





# ***Estimated Net Savings Full Capability***

***(Three years from IOC)***



Accounting & Finance Processing	\$76.3M
Records Management	\$15.4M
Travel Service Provider	\$38.9M

---

**Total Savings** **\$130.6M**

## **Net System Cost**

Program Management	\$5.2M
Transaction Fees	\$25.8M

---

**Total Costs** **\$31M**


**Total Net Savings**

**\$99.6M**

**(Annual)**



# ***Common User Interface (CUI)***



**“The heart of the DTS.”**


- ✦ **Travel arrangements**
  - **“Should cost”**
  - **Budget management**
  - **Policy checks**
  - **Exceptions to policy**
  - **Voucher completion**
  - **Overdue vouchers**
  - **Maintain travel data**
  - **Split disbursements**



- ✦ **Digital signature**
  - **Interface to DADS**
  - **MIS Interface (DMDC)**




# ***Testing History***



- ✦ **Phase I - Computation Module (326 scenarios)**
  - ✦ **Nov 98: 46% pass, 37% fail, 17% other**
  - ▢ **Jan 99: 93% pass, 7% fail**
  - ▢ **May 00: 95% pass, 5% fail**
- ▢ **Phase II - CUI and Interface (270 scenarios)**
  - ▢ **Apr 99: 57 priority 1 & 2 discrepancies**
  - ▢ **Jul 99: 80 priority 1 & 2 discrepancies**
  - ▢ **Sep 99: 84 priority 1 & 2 discrepancies**
- ▢ **Oct 99 - Formal testing halted**
- ▢ **Nov 98-Aug 00 - Approximately “893” total number of discrepancies generated with “757” number closed throughout testing**




# ***Testing History (cont.)***



- ✦ **Nov 99 - Apr 00. Pre- test 1 thru 4**
  - ✦ **All but 3 (priority 1 & 2) ready for formal test**
- ▮ **May - Jun 00. Pre- test 5**
  - ▮ **All but 2 priority 1 & 2 discrepancies judged ready for formal test**
- ▮ **Computation Module test at TRW**
  - ▮ **May - Jun 00 (DFAS certified)**
- ▮ **Phase IIIa, Part 1, Formal test**
  - ▮ **15 - 30 Jun 00**
- ▮ **Phase IIIa, Part 1, Formal Test**
  - ▮ **5 - 6 Aug 00 - Suspended**



# ***Current IOC Schedule***



- **Phase IIIa Part 1 re-test Sep/Oct 00**
  - **DAG 27- 28 Sep**
  - **TRB 5 Oct**
- **Phase IIIa Part 2 Operational Test Oct/Nov 00 (Whiteman AFB)**
  - **DAG 5 - 6 Dec**
  - **TRB 12 Dec**
- **Security Certification & Accreditation Dec 00**
  - **MTMC - MG Privratski**
- **Initial Operational Capability (IOC) 18 Dec 00**

**Note: Begin Phase IIIb Testing**

**(35+ DADS)**


**Oct 00 - Nov 01**

20 Sep 00

14



# ***Defense Travel System***




## **Deployment Strategy**

### **New Vector**



# ***Deployment Strategy Shift***




- **Delink from follow-on CTO contract**
- **Link to DADS testing**






# Multiple IOCs



**35 + DADS\***




**\* DoD accounting and disbursing systems**

**NOTE: All Services/Agencies will be worked at the same time, not sequentially**




# ***Deployment Schedule***



- **Identify DADS for each site**
- **Service/Agency prioritize IOC Sites**
- **Adjusted DADs schedule**
  - **Results in Service/Agency IOC Date**
  - **Triggers Deployment Schedule**
  - **Partnership: PMO, Service/Agency, TRW**



# Deployment Strategy



Oct 00

## DADS TEST SCHEDULE

Nov 01

DTS Functionality  
Service/Agency Deployment

### Tier 1

- 60-90 days
- IOC site  
Whiteman  
AFB
- Robust the  
deployment  
templates

PMO - SVC/Agency - TRW

- Confirm tasks
- Confirm time
- Confirm people

### Tier 2

- 60-90 days
- 1-4 sites  
(DADS "X")
- Refine the  
deployment  
templates

### Tier 3

- 2-2 1/2 years
- All sites  
(DADS "X")
- Deployment  
Timeline  
"X"% by 2nd Q  
01  
"Y"% by 3rd Q  
01  
"Z"% by 4th Q  
01

Outputs: - Site Deployed  
- Templates < 85%

- Sites Deployed  
- Templates < 95%


- All

20 Sep 00

10




# ***PMO Deployment Goal***



- **Bring up IOC sites ASAP**
  - **Reorder DADS testing**
  - **Use DTS-Limited to speed set-up**
- **Benefits**
  - **Early completion site readiness**
  - **Early discovery/recovery from unknown**




# ***PMO Deployment Enabling Strategy***



- **Consider outsourcing  
PMO deployment functions**



# ***Defense Travel System***



# Questions?